

IAM Project - IAM Strategy

ID	WBS	Task Name	3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Qua	
			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
0	0	IAM Project - IAM Strategy	[Gantt bar spanning from Mar to Jun]																
1	1	Initiate Project	[Gantt bar from Apr to May]																
6	2	Plan Project	[Gantt bar from Apr to Sep]																
15	3	Prepare for Requirements Gathering	[Gantt bar from Jul to Oct]																
20	4	Define Business Requirements	[Gantt bar from Sep to Nov]																
28	5	Research Solutions	[Gantt bar from Oct to Dec]																
36	6	Develop Strategy	[Gantt bar from Nov to Feb]																
56	7	Define Governance Structure	[Gantt bar from Mar to Apr]																
63	8	Close Project	[Gantt bar from Apr to May]																
67	9	Manage Project	[Gantt bar from Jun to Jun]																